

**DATA Project
Progress Review
June 2011**

Table of Contents

1	Executive Summary	2
2	Summary of Progress for the month of June 2011	3
	2.1 Review of Activities and Outputs	3
	2.1.1 Project Related Meetings	3
	2.1.2 Project Tasks – Completed	3
	2.1.3 Project Tasks – In Progress	3
3	Planned Activities for July 2011	3
	3.1 Project Meetings/Activities	3
	3.2 Project Tasks	3
4	Attachments	3

June DATA Project Progress Review

1 Executive Summary

A third technical component, “A Culture of Data Quality in Action,” has been completed and will be posted to the Project’s website at the end of July. The document describes specific behaviors of key personnel within a school district one would expect to see if a Culture of Data Quality was in place. From the superintendent and board members to building administrators and office staff members, the document sheds light on specific roles and responsibilities that establish and build a culture of data quality within the organization.

Planning continues for the Oregon Summer Assessment Institute, which DATA Project leaders are helping coordinate. In addition to planning the event, educators active in the DATA Project from all over the state will be leading instructional sessions during the August event.

2 Summary of Progress for the month of June 2011

2.1 *Review of Activities and Outputs*

2.1.1 Project Related Meetings

•

2.1.2 Project Tasks – Completed

- Completed writing of a 3rd Technical Component: “A Culture of Data Quality in Action” – final editing and posting to website to follow.
-

2.1.3 Project Tasks – In Progress

•

3 Planned Activities for July 2011

3.1 *Project Meetings/Activities*

- Kansas Data Use personnel exchange visitation
-

3.2 *Project Tasks*

- Wrapping up documentation of deliverables for major portions of DATA Grant projects.
- Complete the review and documentation of project related files stored on ODE server.

4 Attachments